## High Level Work Stream Status by Schools

<table>
<thead>
<tr>
<th>School</th>
<th>Current LMS</th>
<th>Targeted Go Live Date*</th>
<th>% Complete (Overall)</th>
<th>eCollege 1-day planning onsite</th>
<th>Kick off</th>
<th>ATP</th>
<th>System Gov/Decisions</th>
<th>Course Conversion</th>
<th>TPD Intro Meeting</th>
<th>SIS Integration</th>
<th>SaaS Migration</th>
<th>Learn Training (Admin)</th>
<th>Learn Training (End User)</th>
<th>Collab Training</th>
<th>Grades Integration with SIS</th>
<th>Help Desk Services</th>
</tr>
</thead>
<tbody>
<tr>
<td>System</td>
<td>See below</td>
<td>50%</td>
<td>N/A</td>
<td>Oct '16</td>
<td>Nov '16</td>
<td></td>
<td>Oct '16</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BSC</td>
<td>eCollege</td>
<td>May 2017</td>
<td>50%</td>
<td>Oct '16</td>
<td>Oct '16</td>
<td></td>
<td>Oct '16</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LRSC</td>
<td>eCollege</td>
<td>May 2017</td>
<td>50%</td>
<td>Oct '16</td>
<td>Dec '16</td>
<td></td>
<td>Oct '16</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NDSCS</td>
<td>eCollege</td>
<td>May 2017</td>
<td>50%</td>
<td>Oct '16</td>
<td>Nov '16</td>
<td></td>
<td>Oct '16</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>VCSU</td>
<td>Learn</td>
<td>Fall 2017</td>
<td>20%</td>
<td>N/A</td>
<td>Nov '16</td>
<td></td>
<td>Feb '17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MISU</td>
<td>Learn</td>
<td>May 2018</td>
<td>10%</td>
<td>N/A</td>
<td>Mar '17</td>
<td></td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UND</td>
<td>Learn</td>
<td>Fall 2017</td>
<td>20%</td>
<td>N/A</td>
<td>Feb '17</td>
<td></td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NDSU</td>
<td>Learn</td>
<td>10%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>Mar '17</td>
<td></td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WSC</td>
<td>Moodle</td>
<td>Fall 2017</td>
<td>30%</td>
<td>N/A</td>
<td>Jan '17</td>
<td></td>
<td>Feb '17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCB</td>
<td>Moodle</td>
<td>10%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>May '17</td>
<td></td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DSU</td>
<td>Moodle</td>
<td>10%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>Apr '17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MaSU</td>
<td>Moodle</td>
<td>10%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>Apr '17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Note: The system currently uses Moodle, but for internal courses, vs for student facing courses.

*Go live date is defined as when students can access the course and the instructor can teach from it. Go live dates will be planned in more detail at the ATP.*
Completed

**Building Blocks/LTIs**
- 78 out of the 106 B2s/LTIs have been tested! Check out the current status of all B2s/LTIs [here](#) – updated on 03.24.17
- CTS continues to work on the “Show Stoppers” for eColleges, Learn Schools and WSC
  - Prioritized based on go live dates and size of school. CTS will work with remaining campuses once go live dates are finalized.

**SaaS Migration**
- eColleges planning to complete archiving / restoring Summer 2017 courses to production by the end of the week
- VCSU and UND had kick off call with SDM to discuss migration of courses

**SIS Integration**
- SIS data integration completed for eColleges
- WSC & VCSU completed SIS Kick Off Call and reviewed data planning workbook
- UND to planning to have SIS Kick off Call to review data planning workbook next week

**eCollege Help Desk**
- Bb End User Help Desk for the eColleges launched on Monday (3/27)!
- BSC, LRSC, and NDSCS to start making test calls to share feedback with Bb

**Committees**
- Functional & Technical Committees met on March 27th
  - Approved proposed process for single non-sis user account creation.
    - User creation is self-serve, available 24/7 and takes 15 minutes max!
  - Approved username for single non-sis user account
- Recap of Governance Decisions Made To Date on [SharePoint](#) – updated on 03.27.17

**Training**
- WSC started end user training on March 24th and plan to finish in late April
- UND planning to have admin training April 3rd – 4th
In Progress

**Building Blocks/Integrations**
- Hobsons (Starfish), Bb and CTS met on 3/22 to start testing to find solution for integration to work in the multi-node environment
- CTS working with Bb on customization of the “Basic LTI Building Block” to work in SaaS as handful of B2s use this integration
- Bb working on drafting SOW for VCSU & NDSU campus created B2s to make them work in the new SaaS environment
- Install eColleges B2s and configure in production for user testing / go live (10 of the 14 are completed)

**SaaS Migration**
- Archive / Restore of eCollege courses into production continues (fall and spring)
- WSC continues course conversion
- VCSU uploading content and working with Bb on improving the speed of this as it is currently too slow
- UND & VCSU starting weekly course migration calls with SDM next week

**DDA / Reporting**
- Bb scheduled a remote demo of Learn Reports on April 7th with all campuses
  - The session will show a demo of reports that exist within Learn and Bb will gather additional reporting requirements from campuses to determine what type of customized reporting needs to be created (this would be paid for using the innovation funds)

**Governance Team**
- Setting dates and tracking of Governance decisions continues
  - See [High Level Timeline for governance decisions](#) (list will be updated as topics arise)

**CTS / Blackboard**
- Finalizing use of innovation funds for 1st year, Bb to provide cost estimates/SOW

**Project Tracking Meetings**
- eColleges, VCSU, WSC & UND continue to have weekly project tracking meetings with Bb & CTS PM
- Other campuses will be scheduled after ATPs have been completed
Next Steps

**Building Blocks/Integrations**
- CTS & Bb to continue testing B2s/LTIs in SaaS environment
  - Determine actions for any gaps or issues with building blocks/LTIs and work directly with campuses impacted
  - Working with vendors to update contracts as needed

**SaaS Migration**
- eColleges to QA courses and open courses to faculty
- Create detailed schedules/timing for WSC, VCSU and UND with Bb as they approach moving courses to production

**SIS Integration**
- Continue reviewing data planning workbook with campuses as they onboard
- Start data population of WSC, VCSU and UND prior to go live

**Governance Team**
- Governance Team to review campus node admin privileges and support model during April 11th meeting

**Training**
- Campuses to schedule TPD (Training Program Development) onboard meetings with Tara from Bb
- VCSU and UND to schedule remaining admin and end user training

**Upcoming ATPs**
- March 28th – 30th: North Dakota State University
- April 11th – 13th: Mayville State University
- April 25th – 27th: Dickinson State University
- May 9th – 11th: Dakota College at Bottineau

**Upcoming Go Live**
- May 15th
  - BSC, LRSC, NDSCS