## High-Level Status Tracking by Campus

<table>
<thead>
<tr>
<th>School</th>
<th>Current LMS</th>
<th>Targeted Go Live Date*</th>
<th>% Complete (Overall)</th>
<th>eCollege 1-day planning onsite</th>
<th>Kick off</th>
<th>ATP</th>
<th>System Gov/Decisions</th>
<th>Course Conversion</th>
<th>TPD intro Meeting</th>
<th>SIS Integration</th>
<th>SaaS Migration</th>
<th>Learn Training (Admin)</th>
<th>Learn Training (End User)</th>
<th>Collab Training</th>
<th>Grades Integration with SIS</th>
<th>Help Desk Services</th>
</tr>
</thead>
<tbody>
<tr>
<td>System</td>
<td>See below</td>
<td>75%</td>
<td>N/A</td>
<td>Oct '16</td>
<td>Nov '16</td>
<td></td>
<td>Oct '16</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BSC</td>
<td>eCollege</td>
<td>May 2017</td>
<td>75%</td>
<td>Oct '16</td>
<td>Oct '16</td>
<td></td>
<td>Oct '16</td>
<td>Mar '17</td>
<td>Feb '17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LIRSC</td>
<td>eCollege</td>
<td>May 2017</td>
<td>75%</td>
<td>Oct '16</td>
<td>Oct '16</td>
<td></td>
<td>Oct '16</td>
<td>Mar '17</td>
<td>Feb '17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NDSCS</td>
<td>eCollege</td>
<td>May 2017</td>
<td>75%</td>
<td>Oct '16</td>
<td>Oct '16</td>
<td></td>
<td>Oct '16</td>
<td>Mar '17</td>
<td>Feb '17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>VCSU</td>
<td>Learn</td>
<td>August 2017</td>
<td>30%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>Feb '17</td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MISU</td>
<td>Learn</td>
<td>May 2018</td>
<td>20%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>Mar '17</td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>UND</td>
<td>Learn</td>
<td>August 2017</td>
<td>30%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>Feb '17</td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NDSU</td>
<td>Learn</td>
<td>May 2018</td>
<td>20%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>Mar '17</td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WSC</td>
<td>Moodle</td>
<td>August 2017</td>
<td>30%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>Jan '17</td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DCB</td>
<td>Moodle</td>
<td></td>
<td>10%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>May '17</td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DSU</td>
<td>Moodle</td>
<td></td>
<td>10%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>Apr '17</td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MaSU</td>
<td>Moodle</td>
<td>May 2018</td>
<td>10%</td>
<td>N/A</td>
<td>Nov '16</td>
<td>Apr '17</td>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Note: The system currently uses Moodle, but for internal courses, vs for student facing courses.

*Go live date is defined as when students can access the course and the instructor can teach from it. Go live dates will be planned in more detail at the ATP.
Completed

**Building Blocks/LTIs**
- 89 out of the 106 B2s/LTIs have been tested! Check out the current status of all B2s/LTIs [here](#) – updated on 04.21.17
- CTS finishing configuring of Bb Connect

**Academic Technology Planning (ATP) Report / Debrief**
- Bb completed NDSU’s ATP report and conducted debrief meeting to review report / discuss next steps
  - Bb ICM scheduled meeting to discuss student admin org tool and scope of work needed for SaaS

**SaaS Migration**
- eColleges are 2.5 weeks away from Go Live!
- VCSU & UND completed restore of test migration courses and are reviewing/validating content prior to starting migration to production
- WSC planning to start archive/restore of courses in stage to production next week
- Bb provided Moodle schools with details on conversion tool to help plan for the converting and building of courses to Blackboard

**Committees**
- Functional & Technical Committees met on April 25th
  - Approved to turn off course themes at the system level
    - Reason is to eliminate technical issues so that courses display correctly on as many devices as possible, producing a better user experience
- Recap of Governance Decisions Made To Date on [SharePoint](#) – updated on 04.25.17

**Communication Toolkits**
- Campus PMs received information on the available Bb Communication Toolkits to help with transition and adoption – uploaded to the [SharePoint](#)

**Student Orientation Tutorial**
- Student Orientation Course has been shared with BSC, LRSC, NDSCS for May Go Live
  - Will share with remaining campuses shortly – gathering feedback from BSC, LRSC, NDSCS and making adjustments as necessary
- CTS planning to have Student Orientation Tutorial Video completed by the end of the month

**Training**
- WSC completed end user training
- UND GUI SaaS Admin training for this month
In Progress

Building Blocks/Integrations
- Hobsons (Starfish) completed work needed for fix to work in the multi-node environment
  - CTS to install Starfish in environment and test to confirm fix will work
- Bb working on customization of the “Basic LTI Building Block” to work in SaaS as handful of B2s use this integration – latest update is Q2 2017 for completion
- CTS approved SOW/Cost for VCSU & NDSU campus created B2s to make them work in the new SaaS environment
  - Bb to provide timeline for this work
- CTS continuing to work on the “Show Stoppers” for the Learn Schools and WSC
  - Prioritized based on go live dates and size of school. CTS will work with remaining campuses once go live dates are finalized.

SaaS Migration
- BSC, LRSC, NDSCS completing user acceptance testing and helping faculty finalize courses for go live
- Bb Web Tech Team looking into the speed of VCSU content uploading to determine if this can be improved
- UND & VCSU continuing course archiving and will begin restoring these courses in production

SIS Integration
- VCSU / Bb planning process/timing for updating student accounts to match SAIP in production

Governance Team
- Setting dates and tracking of Governance decisions continues
  - See High Level Timeline for governance decisions (updated on 04.25.17)

CTS / Blackboard
- Finalizing use of innovation funds for 1st year
  - Bb to provide cost estimates/SOW as needs are identified

Academic Technology Planning (ATP)
- Dickinson State University ATP this week (April 25th – 27th)
Next Steps

**Building Blocks/Integrations**
- CTS continues testing B2s/LTIs in SaaS environment
  - Determine actions for any gaps or issues with building blocks/LTIs and work directly with campuses impacted
  - Working with vendors to update contracts as needed

**Academic Technology Planning (ATP) Report / Debrief**
- Bb to complete MaSU ATP report and schedule meeting to review / discuss next steps

**SaaS Migration**
- Create detailed schedules/timing for WSC, VCSU and UND with Bb as they begin moving courses to production

**SIS Integration**
- Start data population of WSC, VCSU and UND prior to go live
- Continue reviewing data planning workbook with campuses as they onboard

**DDA / Reporting**
- Bb to hold reporting requirements sessions with individual campuses to prioritize and determine reporting approach
- Bb / CTS to finalize customized reporting needs and Bb to provide cost estimate for this

**Governance**
- Continue to define and review NDUS Bb Support Model

**Training**
- Campuses to schedule TPD (Training Program Development) onboard meetings with Tara from Bb
- VCSU and UND to schedule remaining admin and end user training

**Upcoming ATPs**
- May 9th – 11th: Dakota College at Bottineau

**Upcoming Go Live**
- May 15th: BSC, LRSC, NDSCS
- Fall 2017: UND, VCSU, WSC